

CONTRACT MODIFICATION  
Department of Information Technology

Modification No.: 4  
Local Telecommunications Services 2014

Contract No.: 060B4900142

Contract Date: July 14, 2014

This Contract Modification #4 (“Modification”) to the above-referenced contract (“Contract”) is made by and among the State of Maryland, acting through its Department of Information Technology (“State”), and Verizon Maryland LLC (“Contractor”).

RECITALS

WHEREAS, on May 8, 2019, the State exercised the first one-year renewal option through June 30, 2020, in the amount of \$5,000,000 increasing the Contract not to exceed (“NTE”) value to \$30,000,000;

WHEREAS, on June 17, 2020, the State exercised the second one-year renewal option through June 30, 2021, with no increase to the NTE value;

WHEREAS, in Modification No. 1, the Contract was modified increasing the NTE value by \$7,021,191.73 to \$37,021,191.73;

WHEREAS, in Modification No. 2, the contract was modified to extend the term through March 31, 2023 and increase the NTE by \$3,000,000 to \$40,021,191.73;

WHEREAS, in Modification No. 3 the contract was modified to extend the term through June 30, 2023;

WHEREAS, the State and Contractor desire to extend the Contract term through January 31, 2024 agreeing to a 15% price increase reflected in the 3 (three) updated price forms attached hereto as Attachment A, and to add \$4,500,000.00 to the Contract.

NOW THEREFORE, in consideration of the Recitals above, which are made a substantive part hereof, and the promises and covenants herein contained, the adequacy and sufficiency of which are duly acknowledged, the Parties agree as follows:


1. Section 3. Time for Performance: The Contract period of performance is extended through January 31, 2024.

2. Section 4. Consideration and Payment: The NTE Amount is increased as described above to \$44,521,191.73.

The Next Page is the Signature Page

IN WITNESS THEREOF, the parties have caused this Modification to be executed by their respective duly authorized officers, agents or officials as of the date executed by the State below.

Verizon Maryland, LLC

  
\_\_\_\_\_  
Signature

05/19/2023

\_\_\_\_\_  
Date

Anthony Recine, SVP  
\_\_\_\_\_  
Printed Name and Title

STATE OF MARYLAND, Department of Information Technology

  
\_\_\_\_\_  
Secretary/Designee

Jun 28, 2023

\_\_\_\_\_  
Date

Approved as to form and legal sufficiency this 19 day of May, 2023

Howard J. Barr

\_\_\_\_\_  
Assistant Attorney General

**Signature:** *Howard Barr*

**Email:** howard.barr@maryland.gov

# LTS 2014 Mod 4 Verizon signed

Final Audit Report

2023-05-19

Created:	2023-05-19
By:	Tyler Russell (Tyler.Russell@maryland.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAYLNfd1bcmCMtmWZuhm46SpNS4kAjH8q8

## "LTS 2014 Mod 4 Verizon signed" History

-  Document created by Tyler Russell (Tyler.Russell@maryland.gov)  
2023-05-19 - 5:55:42 PM GMT
-  Document emailed to Howard Barr (howard.barr@maryland.gov) for signature  
2023-05-19 - 5:57:00 PM GMT
-  Email viewed by Howard Barr (howard.barr@maryland.gov)  
2023-05-19 - 6:10:44 PM GMT
-  Document e-signed by Howard Barr (howard.barr@maryland.gov)  
Signature Date: 2023-05-19 - 6:11:05 PM GMT - Time Source: server
-  Agreement completed.  
2023-05-19 - 6:11:05 PM GMT

# LTS 2014 Mod 4 Verizon signed - signed

Final Audit Report

2023-06-28

Created:	2023-06-26
By:	maria fisher (maria.fisher2@maryland.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAIEbKWGheDaVwDy9B7HCzWzYn-LHHyo2x

## "LTS 2014 Mod 4 Verizon signed - signed" History

-  Document created by maria fisher (maria.fisher2@maryland.gov)  
2023-06-26 - 5:07:34 PM GMT
-  Document emailed to Melissa Leaman (melissa.leaman@maryland.gov) for signature  
2023-06-26 - 5:09:24 PM GMT
-  Document e-signed by Melissa Leaman (melissa.leaman@maryland.gov)  
Signature Date: 2023-06-28 - 12:17:49 PM GMT - Time Source: server
-  Agreement completed.  
2023-06-28 - 12:17:49 PM GMT