

CONTRACT MODIFICATION  
Department of Information Technology

Modification No.: 5  
Local Telecommunications Services 2014

Contract No.: 060B9400142

Contract Date: July 14, 2014

This Contract Modification #5 (“Modification”) to the above-referenced contract (“Contract”) is made by and among the State of Maryland, acting through its Department of Information Technology (“State”), and Verizon Maryland LLC (“Contractor”).

RECITALS

WHEREAS, on May 8, 2019, the State exercised the first one-year renewal option through June 30, 2020, in the amount of \$5,000,000 increasing the Contract not to exceed (“NTE”) value to \$30,000,000;

WHEREAS, on June 17, 2020, the State exercised the second one-year renewal option through June 30, 2021, with no increase to the NTE value;

WHEREAS, in Modification No. 1, the Contract was modified increasing the NTE value by \$7,021,191.73 to \$37,021,191.73;

WHEREAS, in Modification No. 2, the contract was modified to extend the term through March 31, 2023 and increase the NTE by \$3,000,000 to \$40,021,191.73;

WHEREAS, in Modification No. 3 the contract was modified to extend the term through June 30, 2023;

WHEREAS, in Modification No. 4 the contract was modified to extend the term through January 31, 2024 agreeing to a 15% price increase and increase the NTE by \$4,500,00.00 to \$44,521,191.73.

WHEREAS, the State and Contractor desire to extend the Contract term through July 31, 2024, agreeing to the updated price form attached hereto as Attachment A, with no increase to the NTE value.

NOW THEREFORE, in consideration of the Recitals above, which are made a substantive part hereof, and the promises and covenants herein contained, the adequacy and sufficiency of which are duly acknowledged, the Parties agree as follows:

1. Section 3. Time for Performance: The Contract is modified to extend the period of performance through July 31, 2024.

2. Section 4. Consideration and Payment: The Contract is modified by the addition of the updated price form at Attachment A hereto and which is incorporated by reference herein.

IN WITNESS THEREOF, the parties have caused this Modification to be executed by their respective duly authorized officers, agents or officials as of the date executed by the State below.

Verizon Maryland, LLC

David K Brown  
Signature

01/16/2024  
Date

David K Brown, Director  
Printed Name and Title

STATE OF MARYLAND, Department of Information Technology

Melissa Leamon  
Secretary/Designee

01/24/2024  
Date

Approved as to form and legal sufficiency this 16 day of January, 2024

Howard J. Barr  
Assistant Attorney General

**Signature:** *Howard Barr*

**Email:** howard.barr@maryland.gov

# LTS Mod 5 Verizon Signed

Final Audit Report

2024-01-16

Created:	2024-01-16
By:	Tyler Russell (Tyler.Russell@maryland.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAtYv5lCrhM8doOaqhGHOHdxdqj6z_2-1R

## "LTS Mod 5 Verizon Signed" History

-  Document created by Tyler Russell (Tyler.Russell@maryland.gov)  
2024-01-16 - 9:19:48 PM GMT
-  Document emailed to Howard Barr (howard.barr@maryland.gov) for signature  
2024-01-16 - 9:20:45 PM GMT
-  Email viewed by Howard Barr (howard.barr@maryland.gov)  
2024-01-16 - 9:28:22 PM GMT
-  Document e-signed by Howard Barr (howard.barr@maryland.gov)  
Signature Date: 2024-01-16 - 9:28:56 PM GMT - Time Source: server
-  Agreement completed.  
2024-01-16 - 9:28:56 PM GMT

# LTS Mod 5 Verizon signed - AAG signed

Final Audit Report

2024-01-25

Created:	2024-01-22
By:	maria fisher (maria.fisher2@maryland.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAA07DgeH0cg8V7N_ojjoYZcuhoJRICx9-z

## "LTS Mod 5 Verizon signed - AAG signed" History

-  Document created by maria fisher (maria.fisher2@maryland.gov)  
2024-01-22 - 7:43:30 PM GMT
-  Document emailed to Melissa Leaman (melissa.leaman@maryland.gov) for signature  
2024-01-22 - 7:43:35 PM GMT
-  Email viewed by Melissa Leaman (melissa.leaman@maryland.gov)  
2024-01-22 - 8:13:11 PM GMT
-  Document e-signed by Melissa Leaman (melissa.leaman@maryland.gov)  
Signature Date: 2024-01-25 - 1:22:41 AM GMT - Time Source: server
-  Agreement completed.  
2024-01-25 - 1:22:41 AM GMT